Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Roll No	23A51A42A3
Project Name	Metro Ticket Generating System using ServiceNow
Maximum Marks	5 Marks

Product Backlog & Sprint Planning

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	User Authentication	USN-1	As a user, I can log in to the ServiceNow portal using valid credentials.	2	High	S Rajasekhar
Sprint-1	Metro Ticket Booking	USN-2	As a user, I can select the source and destination stations to book a metro ticket.	3	High	S Rajasekhar
Sprint-1	Fare Calculation	USN-3	As a user, I can view the fare calculated based on the selected stations.	2	High	S Rajasekhar
Sprint-1	Ticket Generation	USN-4	As a user, I can generate a metro ticket after submitting the request.	3	High	S Rajasekhar
Sprint-2	Booking Records	USN-5	As a user, I can view my previous ticket bookings.	2	Medium	S Rajasekhar
Sprint-2	Notifications	USN-6	As a user, I receive a booking confirmation notification after ticket generation.	2	Medium	S Rajasekhar
Sprint-2	Booking Management	USN-7	As an administrator, I can view and manage all metro ticket bookings.	3	High	S Rajasekhar
Sprint-2	Reports	USN-8	As an administrator, I can generate booking reports.	3	Medium	S Rajasekhar
Sprint-3	Station Management	USN-9	As an administrator, I can add, update, and manage metro station details.	2	Medium	S Rajasekhar
Sprint-3	Dashboard	USN-10	As an administrator, I can view booking statistics through dashboards.	3	Medium	S Rajasekhar

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	10	6 Days	01 Mar 2025	06 Mar 2025	10	06 Mar 2025
Sprint-2	10	6 Days	08 Mar 2025	13 Mar 2025	10	13 Mar 2025
Sprint-3	5	5 Days	15 Mar 2025	19 Mar 2025	5	19 Mar 2025